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o FY 2001 the forest is funded at 100% of MEL; with the additional funding we  
filled the following positions.  These positions are a mix of PFT permanent and 
seasonal temporary positions. 

 
Thirty positions were hired that included 22 new hire engine positions, two 
reassignments to engine positions, one dispatcher and one dozer 
operator. 
 
Heber Hotshots also successfully picked up four permanent seasonal 
employees.  This brought the crew to a total of six permanent 
appointments.  The crew is currently two positions short of the required 
number in the OPS guide.  The plan is to keep these positions vacant until 
next season, filling in with a temporary. 
 
In round one temporary hiring the forest anticipated hiring thirty 
temporaries and we were successful in hiring twenty. 
 
In round two temporary hiring the forest anticipated hiring seventy      
temporary positions, with a success rate of approximately fifty. 
 
Currently with the positions that have been filled we are at 97% of MEL.  
All of our dozer positions are staffed; our shortfalls are in the engine 
arena, but we feel this can be handled with other hiring options, including 
rehires, student hires and thirty-day emergency hires. 
 
We have also added an Arizona State Land Department funded 
dispatcher as well as a B.I.A. funded dispatcher to assist with the 
Interagency Zone dispatching duties. 



Fiscal Year 2001 
Fuels Program Status 

Summary 

 
1. Of the 11,017 acres of scheduled Prescribed Burns planned across the forest, 

approximately 5,400 acres have been completed.  The total burning 
accomplishment will be dependent on the next five weeks of weather patterns 
and wildland fire activity.  

 
 

2. Alternative strategies to replace the remainder of the burning target of 5,600 
acres have been asked for from the districts. 

 
 

3. Of the 3270 acres of proposed mechanical treatment, 2,950 acres have been 
accomplished.  The additional 320 acres are pending contract award. 

 
 

4. Of the 9 planning projects funded this fiscal year, 7 are anticipated to be 
completed. 

 
 

5. We have developed an Eastern Arizona Smoke Coordinating group to coordinate 
and minimize smoke impacts of our fuels reduction program in Eastern Arizona. 

 
 

6. The Forest has an additional 8,000 acres of TES and ARCH survey clearances 
under contract. 

   

  



                    National Fire Plan 
Vehicle Number Description Unit 
4510  Vehicle Addition 4x4 PU (Fuels) 01 
4511  Vehicle Addition 4x4 PU (Fuels) 03 
4512  Vehicle Addition 4x4 mod 20 (Fire) 02 
4513  Vehicle Addition 300 gal slip on (Fire) 02 
4514  Vehicle Addition 4x4 PU (Fuels) 02 
4515  Vehicle Addition 4x2 PU (Fire) 07 
4516  Vehicle Addition 4x4 Crew PU (Fire, 

Fuels) 
07 

4209  Vehicle Addition 4x4 PU (Fire, Fuel FMO) SO 
6640 Dozer (Holdover from 

Coconino Forest)( Fire, 
Fuel) 

06 

Rental Dozer D-6 (Fire, Fuel) 02 
Rental Tractor,Truck (Fire,Fuel) 02 
Rental Tractor,Truck (Fire,Fuel) 06 
Purchase Tilt Top Trailer (Fire,Fuel) 02 
Purchase Tilt Top Trailer (Fire,Fuel) 06 
Purchase Tilt Top Trailer (Fire,Fuel) 07 
Purchase Portable Chipper (Fuels) SO 
3149 (Gila Holdover) 4x4 PU (Fire, Fuels) 02 
7958 (Gila Holdover) 4x2 PU (Fire, Fuels) 01 
7770 (Gila Holdover) 4x4 PU (Fire, Fuels) 01 
7684 4x4 PU (Fire, Fuels) 06 
3160 (Gila Holdover) 4x2 PU (Fire, Fuels) 06 
7698 (Gila Holdover) 4x4 PU (Fire, Fuels) 02 
   
 

 


